
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:25 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 099 Date: 15-Jun-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 280

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO 104

Observed two iron workers and an engineer setting up a floating platform on the W-Line suspender
brackets and taking measurements from around 0730 hours until about 0930 hours. I have been informed
that this is for CCO 104.

Page 1 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 099 Date: 15-Jun-2010 Tuesday

OBG Bolting & Welding

FIELD WORK:

E-LINE:
See Sami Daouk's diary for more details

Splice 3:
* Set up to back weld on the outside of the Bottom Plate, but equipment troubles stopped them

Splice 4:
* Prepare the weld of the North Edge Plate for M/T and U/T

Splice 5:
* Prepare to weld the root on the Bottom Plate on the inside

W-LINE:
See Thanh Le's diary for more details

Splice 1:
* Pretension bolts in the North Side Panel
* Torque test the bolts of the North Side Panel

Splice2:
* Set up to remove the backing bar on the outside of the Bottom Plate

Splice 3:
* Welding on the inside of the North Side Panel

Splice 4:
* Welding on the inside of the Bottom Plate

CB4/5W:
* Install shims and bolts on the stiffeners around this connection.

OFFICE WORK:
* Staff Meeting
* Review Plans and Specs
* Review and generate diaries
* Update progress spreadsheets

Accrued 2 hours of overtime covering the Contractor's hours and documenting the days operations.

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 099 Date: 15-Jun-2010 Tuesday

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 099 Date: 15-Jun-2010 Tuesday

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-SBR-ALS.104CCO-104 Suspender Brackets

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN DAVID MECHEIronworker 1.00 0.00 0.00 1.00

JNM ROBERTO ZELEDONIronworker 2.50 0.00 0.00 2.50

APP JACOB MECHEIronworker 2.50 0.00 0.00 2.50

Diary: Dispute

CCO 104

Observed two iron workers and an engineer, (Adam Reeve), setting up a floating platform on the W-Line
suspender brackets and taking measurements from around 0730 hours until about 0930 hours. I was
informed that they started at 0700 hours, so the 2.5 hours charged is acceptable. Adam had to spend some
more time in the office tabulating the data collected in the field, resulting in the 4 total hours of work
charged to this CCO. The truck associated with the Superintendent David Meche was also charged to this
CCO and is acceptable. Other equipment used and charged for include the 4 floats used resulting in 10 OP
hours.

Darryl Webb was observed assisting with this operation for 1 hour. Since he was already included in an
approved diary for 8 hours, I was unable to include him for 1 hour of straight time in the labor portion of
this diary.

See EWB #10274

001 0-SBR-ALS.104
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